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Priority Routine Urgent D ErAerge!ncy [:I Affected Release V2.0 Change Class 11
Title (description) Add Test Network Hardware to GSFC DAAC

Documents Affected Source Nos (RID, NCR, Action item, GSFC CCR, etc.) or
Tach Referenae
93TDG-002, 924.TDG003, 724-T0¢-0°Y

RTMChange [ ] Start New Baseline [_]

Problem
There is an ongoing need to temporarily add hosts to the GSFC DAAC in support of checkout of equipment to be deployed at other

locarions or for future technology insertion.

Proposed Solution
Add a FDDI concentrator and block of IP addresses for use by temporary hosts.

Need by: 742 /78 ' ‘ 0#
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Cost: None (3] Small [ Medim [ ] Lage [
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